| ID |         | Task | Task Name                 | Duration | Start       | Finish      |   |   |   | May 6, '18  | May 13, '18 |
|----|---------|------|---------------------------|----------|-------------|-------------|---|---|---|-------------|-------------|
|    | 0       | Mode |                           |          |             |             | Т | F | S | S M T W T F | S S M T     |
| 1  | <b></b> | 3    | Research on both projects | 2 days   | Sun 5/6/18  | Mon 5/7/18  |   |   |   |             |             |
| 2  | <b></b> | 3    | Decision of project topic | 1 day    | Mon 5/7/18  | Mon 5/7/18  |   |   |   |             |             |
| 3  |         | 3    | Project Plan              | 1 day    | Tue 5/8/18  | Tue 5/8/18  |   |   |   |             |             |
| 4  |         | 3    | Basic Prototype           | 1 day    | Wed 5/9/18  | Wed 5/9/18  |   |   |   | <b>—</b>    |             |
| 5  |         | 3    | Resource Allocation       | 1 day    | Thu 5/10/18 | Thu 5/10/18 |   |   |   | <b>—</b>    |             |
| 6  |         | 3    | Core research on coding   | 2 days   | Fri 5/11/18 | Mon 5/14/18 |   |   |   |             |             |

